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ESTIMATE RUN 10/07/2004

ESTIMATE SUMMARY 13:26:59

CONTID: C14282 ESTIMATE NO: 0004 PROG 2002

PCN: 14282-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH9 Fairplay Drainage Imp PERCENT TIME:

PROJECT NO: STA 0091-021

SH9 Fairplay Drainage Imp

NAME OF ROAD: 9

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

KB CONSTRUCTION, INC. PAY PERIOD ENDING 09/28/2004 DATE TIME STARTED 06/07/2004

P.O. BOX 870 DATE LET 04/22/2004 DATE WORK BEGAN

DATE AWARDED 05/05/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 05/20/2004 DATE ACCEPTED

ELIZABETH CO 80107 303/646-5381 DATE NOTICE TO PROCEED 06/07/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 954,238.69 PARTICIPATING $ $ 205,240.39

AWARD PROJECT AMT: 886,074.14 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -917.21

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.00

61.5 TIME ALLOW:

ORIG TIME ALLOW:

75 WORK DAYS

WORK DAYS75

61.29%

369,340.28

205,240.39

205,240.39

204,323.18

$

$

$

$

584,898.41

0.00

584,898.41

0.00

584,898.41

-4,131.89

0.00

580,766.52

0.00

AMOUNT DUE 580,766.52 204,323.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 204,323.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14282-BID ESTIMATE RUN 10/07/2004

PROJECT: STA 0091-021 ESTIMATE NO: 0004 13:26:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 400.000 324.000

LF 59.000 442.50

7.50000 383.000 2,872.50

202-00035

0010 REMOVAL OF END SECTION 3.000 3.000

EACH 0.000 0.00

136.67000 3.000 410.01

202-00037

0015 REMOVAL OF DELINEATOR 28.000 20.000

EACH 0.000 0.00

3.50000 20.000 70.00

202-00090

0020 REMOVAL OF SIDEWALK 462.000 303.000

SY 159.000 3,672.90

23.10000 462.000 10,672.20

202-00200

0025 REMOVAL OF CURB AND GUTTER 990.000 428.000

LF 562.000 4,777.00

8.50000 990.000 8,415.00

202-00203

0030 REMOVAL OF ASPHALT MAT 5,000.000 1,027.000

SY 2,231.000 12,069.71

5.41000 3,258.000 17,625.78

202-00220

0035 REMOVAL OF GROUND SIGN 9.000 0.000

EACH 2.000 80.00

40.00000 2.000 80.00

202-00810

0040 REMOVAL OF FLASHING BEACON 1.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

202-00825

0045 *REMOVAL OF GUARDRAIL TYPE 3 94.000 94.000

LF 0.000 0.00

10.51000 94.000 987.94

202-01130

0050 *REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

437.75000 2.000 875.50

202-01300

0055 PLUG CULVERT 0.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

202-04001
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PCN: 14282-BID ESTIMATE RUN 10/07/2004

PROJECT: STA 0091-021 ESTIMATE NO: 0004 13:26:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,204.000 478.000

CY 451.000 10,914.20

24.20000 929.000 22,481.80

203-00060

0065 BLADING 4.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

203-01500

0070 POTHOLING 16.000 13.000

HOUR 0.000 0.00

150.00000 13.000 1,950.00

203-01597

0075 TOPSOIL 140.000 36.000

CY 0.000 0.00

34.02000 36.000 1,224.72

207-00205

0080 EROSION BALES 13.000 13.000

EACH 0.000 0.00

9.50000 13.000 123.50

208-00010

0085 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

350.00000 1.000 350.00

208-00045

0090 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.400

L S 0.000 0.00

2,500.00000 0.400 1,000.00

208-00100

0095 RESET STRUCTURE 0.000 0.000

EACH 0.000 0.00

1,200.00000 0.000 0.00

210-00001

0100 RESET FIRE HYDRANT 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

210-00050

0105 RESET GROUND SIGN 42.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

210-00810

0110 RESET FLASHING BEACON 1.000 0.000

EACH 1.000 1,200.00

1,200.00000 1.000 1,200.00

210-00825
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PCN: 14282-BID ESTIMATE RUN 10/07/2004

PROJECT: STA 0091-021 ESTIMATE NO: 0004 13:26:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RESET FENCE 249.000 177.000

LF 72.000 648.00

9.00000 249.000 2,241.00

210-01000

0120 ADJUST STRUCTURE 14.000 0.000

EACH 0.000 0.00

155.00000 0.000 0.00

210-04000

0125 *SEEDING (NATIVE) 1.000 0.000

ACRE 0.000 0.00

1,230.50000 0.000 0.00

212-00006

0130 *MULCHING (WEED FREE HAY) 1.000 0.000

ACRE 0.000 0.00

1,096.75000 0.000 0.00

213-00002

0135 *MULCH TACKIFIER 200.000 0.000

LB 0.000 0.00

2.14000 0.000 0.00

213-00061

0140 AGGREGATE BASE COURSE (CLASS 6) 1,293.000 126.000

CY 528.000 10,512.48

19.91000 654.000 13,021.14

304-06007

0145 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 75.000 0.000

TON 0.000 0.00

185.83000 0.000 0.00

403-00720

0150 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 3,600.000 0.000

TON 0.000 0.00

41.49000 0.000 0.00

403-34721

0155 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,000.000 0.000

GAL 0.000 0.00

1.55000 0.000 0.00

411-10255

0160 CONCRETE PAVEMENT (6 INCH) 18.000 18.000

SY 0.000 0.00

86.07000 18.000 1,549.26

412-00600

0165 MASONRY LANDSCAPE WALL (DRY STACK) 1,000.000 333.000

SF 480.000 10,560.00

22.00000 813.000 17,886.00

504-08255
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PCN: 14282-BID ESTIMATE RUN 10/07/2004

PROJECT: STA 0091-021 ESTIMATE NO: 0004 13:26:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RIPRAP 19.500 0.000

CY 0.000 0.00

57.28000 0.000 0.00

506-00000

0175 PIPE RAILING 90.000 0.000

LF 0.000 0.00

74.00000 0.000 0.00

514-00000

0180 *CONCRETE CLASS D 3.000 0.000

CY 0.000 0.00

674.34000 0.000 0.00

601-03000

0185 18 INCH REINFORCED CONCRETE PIPE 1,387.000 1,101.000

LF 115.000 5,820.15

50.61000 1,216.000 61,541.76

603-01180

0190 24 INCH REINFORCED CONCRETE PIPE 2,110.000 2,065.000

LF 0.000 0.00

40.24000 2,065.000 83,095.60

603-01240

0195 18 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

387.80000 0.000 0.00

603-05018

0200 24 INCH REINFORCED CONCRETE END SECTION 4.000 3.000

EACH 0.000 0.00

418.70000 3.000 1,256.10

603-05024

0205 *INLET TYPE C (5 FOOT) 2.000 1.000

EACH 1.000 2,134.00

2,134.00000 2.000 4,268.00

604-00305

0210 *INLET TYPE C (SPECIAL) 1.000 1.000

EACH 0.000 0.00

2,585.00000 1.000 2,585.00

604-00350

0215 *INLET TYPE 13 (5 FOOT) (SPECIAL) 18.000 9.700

EACH 2.100 5,220.83

2,486.11000 11.800 29,336.10

604-13006

0220 *INLET TYPE 13 (10 FOOT) (SPECIAL) 2.000 1.000

EACH 0.000 0.00

2,859.76000 1.000 2,859.76

604-13011
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PCN: 14282-BID ESTIMATE RUN 10/07/2004

PROJECT: STA 0091-021 ESTIMATE NO: 0004 13:26:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 MANHOLE SLAB BASE (5 FOOT) 2.000 2.000

EACH 0.000 0.00

1,147.00000 2.000 2,294.00

604-30005

0230 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

1,452.49000 1.000 1,452.49

604-30010

0235 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 94.000 0.000

LF 0.000 0.00

22.40000 0.000 0.00

606-00301

0240 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

2,090.90000 0.000 0.00

606-02003

0245 FENCE (PLASTIC) 696.000 696.000

LF 0.000 0.00

1.50000 696.000 1,044.00

607-11525

0250 *CONCRETE SIDEWALK (6 INCH) 2,110.000 575.000

SY 1,337.000 48,238.96

36.08000 1,912.000 68,984.96

608-00006

0255 *CONCRETE CURB RAMP 154.000 0.000

SY 51.000 5,210.16

102.16000 51.000 5,210.16

608-00010

0260 *CURB AND GUTTER TYPE 2 (SECTION II-M) 4,390.000 1,231.000

LF 2,387.000 42,488.60

17.80000 3,618.000 64,400.40

609-21021

0265 DELINEATOR (TYPE I) 20.000 0.000

EACH 0.000 0.00

18.90000 0.000 0.00

612-00001

0270 DELINEATOR (TYPE II) 10.000 0.000

EACH 0.000 0.00

21.00000 0.000 0.00

612-00002

0275 DELINEATOR (TYPE III) 5.000 0.000

EACH 0.000 0.00

23.10000 0.000 0.00

612-00003
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PCN: 14282-BID ESTIMATE RUN 10/07/2004

PROJECT: STA 0091-021 ESTIMATE NO: 0004 13:26:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 SIGN PANEL (CLASS I) 7.500 0.000

SF 0.000 0.00

24.20000 0.000 0.00

614-00011

0285 SIGN PANEL (CLASS II) 22.000 0.000

SF 0.000 0.00

31.50000 0.000 0.00

614-00012

0290 STEEL SIGN POST (2 INCH ROUND)(POST) 50.000 0.000

LF 0.000 0.00

10.50000 0.000 0.00

614-01512

0295 STEEL SIGN POST (2 INCH ROUND)(SOCKET) 40.000 0.000

EACH 0.000 0.00

31.50000 0.000 0.00

614-01522

0300 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCHEDULE 
80)(POST) 

24.000 0.000

LF 0.000 0.00

22.05000 0.000 0.00

614-01585

0305 STEEL SIGN POST(2.5 IN ROUND)(SLIPBASE SCHEDULE 80)(GD
STUB) 

8.000 0.000

EACH 0.000 0.00

157.50000 0.000 0.00

614-01588

0310 FLASHING BEACON 1.000 0.000

EACH 0.000 0.00

1,900.00000 0.000 0.00

614-80000

0315 WHEEL STOP (CONCRETE) 5.000 0.000

EACH 0.000 0.00

62.00000 0.000 0.00

622-00550

0320 *CONSTRUCTION SURVEYING 1.000 0.620

L S 0.280 3,825.05

13,660.89000 0.900 12,294.80

625-00000

0325 *MOBILIZATION 1.000 0.600

L S 0.400 14,437.60

36,094.00000 1.000 36,094.00

626-00000

0330 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.250 450.00

1,800.00000 0.750 1,350.00

626-01000



CONTID: C14282 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 14282-BID ESTIMATE RUN 10/07/2004

PROJECT: STA 0091-021 ESTIMATE NO: 0004 13:26:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *EPOXY PAVEMENT MARKING 50.000 0.000

GAL 0.000 0.00

50.47000 0.000 0.00

627-00005

0340 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 25.000 0.000

GAL 0.000 0.00

37.08000 0.000 0.00

627-00012

0345 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

66.000 0.000

SF 0.000 0.00

15.45000 0.000 0.00

627-30405

0350 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

420.000 0.000

SF 0.000 0.00

7.47000 0.000 0.00

627-30410

0355 *FLAGGING 2,800.000 1,611.000

HOUR 650.000 13,650.00

21.00000 2,261.000 47,481.00

630-00000

0360 *TRAFFIC CONTROL INSPECTION 46.000 26.000

DAY 12.000 630.00

52.50000 38.000 1,995.00

630-00007

0365 *TRAFFIC CONTROL MANAGEMENT 90.000 52.000

DAY 19.000 6,882.75

362.25000 71.000 25,719.75

630-00012

0370 FLASHING BEACON (PORTABLE) 2.000 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

630-80001

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80341

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 12.000

EACH 0.500 31.50

63.00000 12.500 787.50

630-80342

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 2.500

EACH 0.000 0.00

65.00000 2.500 162.50

630-80343
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PCN: 14282-BID ESTIMATE RUN 10/07/2004

PROJECT: STA 0091-021 ESTIMATE NO: 0004 13:26:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 72.000 36.000

SF 0.000 0.00

9.34000 36.000 336.24

630-80344

0395 *PORTABLE MESSAGE SIGN PANEL 14.000 14.000

DAY 0.000 0.00

120.00000 14.000 1,680.00

630-80359

0400 *DRUM CHANNELIZING DEVICE 159.000 47.500

EACH 32.000 1,344.00

42.00000 79.500 3,339.00

630-80360

0405 CONCRETE BARRIER (TEMPORARY) 100.000 50.000

LF 0.000 0.00

25.38000 50.000 1,269.00

630-80370

0410 *TRAFFIC CONE 100.000 30.000

EACH 0.000 0.00

12.60000 30.000 378.00

630-80380

0415 F/A MINOR CONTRACT REVISIONS 32,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0420 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0425 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0430 F/A EROSION CONTROL 2,000.000 1,446.930

F A 0.000 0.00

1.00000 1,446.930 1,446.93

700-70380

0450 CONST SURVEYING (HOUR) MCR 01 / CO 02  ADDITIONAL 
SURVEYING

10.000 7.000

HOUR 0.000 0.00

100.00000 7.000 700.00

625-00001

0455 ADDED ITEM (LUMP SUM)/ MCR 03 / CO 02 NEW CURB FACE 0.000 0.000

L S 0.000 0.00

1,831.00000 0.000 0.00

900-00014
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PCN: 14282-BID ESTIMATE RUN 10/07/2004

PROJECT: STA 0091-021 ESTIMATE NO: 0004 13:26:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 ADDED ITEM (FOOT)/ MCR 04 / CO 05 PETROTAK ON ASPHALT 
CRACKS

0.000 0.000

LF 0.000 0.00

1.17000 0.000 0.00

900-00012

CAT 0200 $205,240.39 569,898.40CURRENT AMT 939,238.69 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

620-00002

0440 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

620-00011

0445 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

500.00000 2.000 1,000.00

620-00020

CAT 0400 $0.00 15,000.00CURRENT AMT 15,000.00 $$

PROJECT TOTAL 205,240.39 $ 584,898.40CURRENT AMT 954,238.69 $$


